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EVERYTHING'S COMING UP (SILK) ROSES* 
Ian Trushell1 
Engineering & Built Environment, Glasgow Caledonian University, Cowcaddens Road, Glasgow, G4 
0BA, UK 
The enactment of the Housing Grants Construction and Regeneration Act 1996 
transformed the dispute resolution landscape within the UK construction industry.  
The ability of one party to a construction contract to take any dispute to adjudication 
at any time quickly superseded arbitration as the traditional dispute resolution process 
within the industry.  The Adjudication Reporting Centre (ARC) at Glasgow 
Caledonian University was established in 1999 and subsequently published twelve 
annual reports.  Data was collected each year from Adjudicator Nominating Bodies 
and a sample of practising Adjudicators.  This paper collates the data gathered over 
the full twelve-year life of ARC to date and analyses longitudinal trends such as the 
number of adjudications reported, seasonal variations, matters and values in dispute, 
proportion of winners and losers, fees charged by adjudicators, etc.  Conclusions are 
drawn about the changing nature of adjudication since its inception. 
Keywords: adjudication, contract law, dispute resolution. 
INTRODUCTION 
Following an extensive review of procurement and contractual arrangements in the 
UK construction industry, Sir Michael Latham (1994, 91) recommended that: a 
system of adjudication should be introduced within all the Standard Forms of 
Contract; that there should be no restrictions on the issues capable of being referred to 
the adjudicator; that the award should be implemented immediately; and that any 
appeals to arbitration or the courts should be after practical completion. 
Pickavance (2016, p.3) defined Construction Adjudication as an interim dispute 
resolution procedure by which the parties submit their dispute to an independent third 
party for a decision.  Henderson, Turnbull and Frame (2015, p.  338) stated that [The 
1996 Act] was, arguably, the most significant piece of legislation to affect the 
construction industry for decades.  [T]he aim of the 1996 Act was to offer a quick 
means of resolving disputes.  Simmonds (2003, pp.  3-4) opined, however, that 
adjudication in one form or another had been around for some time.  For example, in 
1997 it was introduced into various forms of building subcontracts such as DOM/1 
and NSC4 (now NSC/C).  Only a handful of set-off disputes were referred to 
adjudication.  According to Coulson (2007, p.  9), what was radical about the 
recommendations of the Latham Report was that adjudication would now be the 
compulsory first step in any dispute arising under most construction and engineering 
contracts.  In Macob Civil Engineering Ltd. v Morrison Construction Ltd.  (1999) 
Dyson J stated at [14] that, ‘The intention of Parliament in enacting the Act was plain.  
It was to introduce a speedy mechanism for settling disputes in construction contracts 





on a provisional interim basis, and requiring the decisions of adjudicators to be 
enforced pending the final determination of disputes by arbitration, litigation or 
agreement.  In Nikko Hotels (UK) Ltd. v MEPC Plc (1991) Knox J stated at [108B].  
‘If [the adjudicator] has answered the right question in the wrong way his decision 
will be binding.  If he has answered the wrong question, his decision will be a nullity.’  
In Carillion Construction Ltd. v Devonport Royal Dockyard Ltd.  (2005) Chadwick L 
J stated at [86] that the need to have the ‘right’ answer has been subordinated to the 
need to have an answer quickly.  The essence of UK construction adjudication is, 
therefore, the statutory right to refer any dispute to adjudication at any time, to get a 
quick decision which must be implemented immediately on a temporary binding basis 
to be finally settled by arbitration, litigation or agreement. 
FINDINGS 
Following the introduction of the Housing Grants Construction and Regeneration Act 
in 1996, Glasgow Caledonian University set up a UK-wide Adjudication Reporting 
Centre to gather data on the progress of adjudication and disseminate this back to the 
construction and property industries.  This research was supported by the Adjudication 
Nominating Bodies (ANBs) which were asked periodically to complete a detailed 
questionnaire and return it to the Centre.  The first phase of the research was to 
consider who was carrying out the adjudications, how many there were and how the 
adjudication process was developing.  Sixteen Adjudicator Nominating Bodies 
provided a service throughout the UK and five were based in Scotland.  All were 
approached and sent Questionnaires for completion.  Fifteen ANBs responded to the 
questionnaires initially and this number had grown to 21 by 2012.  The second phase 
sought to provide more information about the adjudications themselves by collecting 
data from the adjudicators who were invited to respond confidentially to the Centre.  
Approximately 60 responses were received annually. 
 
Table 1 highlights the sharp rise in the number of adjudication appointments from 
1999 to 2001.  Then a steady decline in referrals can be seen from 2004 to 2006, an 
increase in referrals in 2007 and then the return to the decline in referrals again in 
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2008.  A sharp increase in referrals of 21% in 2009 was followed by a reversal the 
next year and a further substantial decline of 31% in 2011.  This was the second 
lowest number of annual referrals reported since the first year when 187 were reported 
following implementation of the HGCR Act in 1998.  There was a small increase of 
3% in 2012 and although the continuous decline from 2009 has halted, the upturn was 
only marginal. 
Intuitively, it may be thought that the number of referrals would fall when the 
construction industry was booming and, conversely, a recession would generate a 
higher number of referrals as contractors and sub-contractors strove to secure 
payments.  The numbers of Referrals adjusted to an annual January to December basis 
show a slightly different profile to the original May to April series and this was 
compared with Annual Construction Output.  It was clear that there was an inverse 
correlation between construction output and adjudication referrals.  This was not 
unexpected. 
It appeared that referrals varied in number throughout the year.  In order to smooth the 
series, the monthly referrals were calculated as a percentage of the annual total and 
averaged over the period.  It was clear that there was a primary peak in November, a 
secondary peak in March and a tertiary peak in June/July.  Why these peaks should 
occur at these times is difficult to explain.  It may be that referrals are launched in 
November to spoil the Responding Party’s prelude to Christmas, and in March to 
affect the Easter Break.  That would subscribe to an ‘ambush’ theory of Referrals 
which may or may not be true.  It is clear, however, that November was the most 
popular time to submit a Referral to adjudication and December the least popular. 
 
The reporting year was the end of April.  The total number of adjudicators registered 
with the listed Adjudicator Nominator Bodies (ANBs) shown in Table 2 ranged from 
843 in 1999 to 1203 in 2002 with an average of 1005.  The major nominating bodies 
were: Chartered Institute of Arbitrators (CIArb) with an average of 147 Adjudicators; 
Technical and Construction Solicitors with 127; Association of Independent 
Construction Adjudicators with 115; Construction Industry Council (CIC) with 117; 
Royal Institution of Chartered Surveyors (RICS) with 108; Technology and 
Construction Bar Association (TechBar) with 82; Institution of Civil Engineers (ICE) 
with 79; Royal Institute of British Architects (RIBA) with 66. 
All Adjudication Nominating Bodies indicate a reduction in the number of 
appointments between 2002 and 2012, with a few exceptional years.  By far the 
biggest appointer was The Royal Institution of Chartered Surveyors (RICS), with an 
average of 925 appointments per annum, but even it suffered a reduction in 
appointments from 1077 in 2004 to 626 in 2012, a reduction of 41.9%. 
The reporting year was the end of April.  The average proportion of the total for the 
period was: Quantity Surveyors 37.2%; Lawyers 22.1%; Civil Engineers 14.9%; 
Architects 9.4%; Construction Consultants 4%; CIOB Builders 3.1%; Building 
Surveyors 1.5%.  The proportion of Quantity Surveyors fell from 44.5% in 2000 to 
34.8% in 2012, whilst that for Lawyers rose from 10.2% in 1999 to 34.5% in 2012.  
Lawyers and Quantity Surveyors each had a third of the total in 2012.  The proportion 
of Architects fell 72.9% from 16.6% in 1999 to only 6.5% in 2012.  The proportion of 
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The number of complaints made against Adjudicators averaged only 1.15% over the 
period, ranging in value from a peak of 1.97% in 2003 to 0.26% in 2011, before 
surging to an unprecedented 2.44% in 2012.  The complaints upheld continued at the 
very low level of average 0.07% over the period. 
 
Appointments made through Adjudication Appointing Bodies averaged 87.4% of the 
total during the period, increasing from 83.1% in 2004 to 90.7% in 2012.  Parties 
agreed on the Adjudicator in only 11.3% of disputes, decreasing from16.8% in 2005 
to 7.8% in 2012.  Adjudicators named in the contract averaged only 1.3% of the total, 
but increased from 0.3% in 2004 to 1.6% in 2012. 
On average, the Referring Party won two-thirds of the disputes, ranging from 65% in 
2004 to 68% in 2012 with an average of 68%.  The Responding Party won on average 
21% of the disputes, increasing from 14% in 2000 to 23% in 2012.  There was, 
therefore, a slight convergence over the period, except in 2011.  On average, only 11% 
were split decisions. 
 
The four principal subjects in dispute were: Payment Provisions, 21%; Final 
Accounts, 20%; Variations, 19%; Interim Payments, 15%.  Disputes regarding Final 
Accounts fell from 29% in 2011 to 17% in 2012 whilst those concerning Payment 
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Provisions fell consistently between 2000 and 2007 before increasing to 2012.  
Disputes concerning Variations fell from 36% in 2002 to 9% in 2012 whilst those 
concerning Interim Payments increased from 13% in 2005 to 26% in 2012.  All other 
causes accounted for less than 8% of the total.  The nature of disputes being referred 




A Documents-only procedure was used on average 59.8% of the time, increasing to an 
overwhelming 69% in 2012.  An Interview involving both parties averaged 22.5% and 
decreased over the period.  A Full Hearing took place on average only 9% of the time. 
 
Decisions issued within 28 Days averaged only 56% and decreased from 69% in 2001 
to 44% in 2012.  Those issued between 28 to 42 days averaged 33% and increased 
from 27% in 2001 to 37% in 2012.  Decisions issued after 42 days and, therefore, 
requiring both parties’ agreement, averaged 10%, but increased from 4% in 2001 to 
19% in 2012.  Decisions appear to be taking longer. 
Adjudications completing to a decision occurred on average 64% of the time, 
increasing from 56% in 2008 to 69% in 2012.  Settlement by the parties averaged 19% 
and remained steady during the period.  Adjudications abandoned during the process 
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averaged 13% and decreased form 20% in 2011 to 10% in 2012.  Adjudications still 
continuing averaged only 5%. 
Adjudication appointments were challenged on average 34% of the time, but 
decreased from 38% in 2007 to 28% in 2012.  The dominant challenge was ‘No 




On average, only 19% of adjudications were initiated before Practical Completion and 
decreased from 33% in 2001 to 10% in 2011.  Those initiated after Practical 
Completion accounted for 81% of the total and increased from 67% in 2001 to 90% in 
2011.  The Statutory entitlement to take any dispute to adjudication at any time does 
not appear to be practiced and those initiated After Practical Completion dominate. 
 
Fees charged by Adjudicators increased significantly over the period.  In 2000, 57% 
were in the range £75-100 and only 23% at £101-125.  By 2012 this had increased to 
39% at £176-200 and 33% over £200.  Some 91% of fees did not exceed £125 in 
2000, whereas by 2012 some 94% exceeded £151.  In comparison, the Retail Price 
Index increased by 42.5% from 170.3 in 2000 to 242.7 in 2012.  Current levels of Fees 
may reflect Adjudicators’ awareness of how much legal representatives charge and/or 
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a concentration of appointments into only a few ‘safe pairs of hands’ who know their 
economic worth. 
 
The median value in dispute was £10,000-£50,000 at 31% of the total.  Some 50% 
were in the range £50,000-£500,000 in value and only 9% exceeded £500,000. 
 
Disputes between Domestic Sub-contractors and Main Contractors averaged 52% of 
the total over the period and increased from 48% in 2001 to 61% in 2011.  Those 
between Contractors and Clients averaged 32% and remained steady over the period.  
All other combinations of disputants were of low percentages. 
CONCLUSIONS 
Adjudication continues to be the dispute resolution process of choice within the 
construction industry.  The annual number of Referrals almost halved, however, from 
a peak of 2027 in 2002 to1093 in 2012, although that number increased slightly from 
the previous year.  There appeared to be an inverse correlation between the numbers 
of Referrals with the value of Construction Output in each year, i.e. as Output 
increased the number of Referrals decreased, and vice-versa.  The Seasonal Trend of 
Referrals showed a major peak in November and a minor peak in March, although the 
reasons for that remain unclear. 
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The total number of registered Adjudicators fell by a quarter from a peak in 2002 to 
2012.  The Royal Institution of Chartered Surveyors continued to be the largest 
appointer of Adjudicators, but even its number of appointments fell by 42% from a 
peak in 2004 to 2012.  Only 11% of Adjudicator Appointments were by the Parties 
themselves, whilst 87% were through Adjudicator Nominating Bodies.  About a third 
of appointments were challenged over the period, but that proportion fell in recent 
years.  The primary profession of Adjudicators changed from the dominance of 
Quantity Surveyors to an equality of 35% each of Quantity Surveyors and Lawyers 
over the period.  This suggests that legal issues are being adjudicated as well as 
technical matters.  Complaints about Adjudicators remained consistently low 
throughout the period and those upheld were a tiny fraction of the total. 
The Referring Party continued to be the more successful disputant in more than two-
thirds of adjudications, although the success of Responding Parties increased latterly.  
The primary matters in dispute were now Interim Payments, Payment Provisions and 
Final Accounts in descending order.  The principal disputants continued to be 
primarily Sub-Contractors v Main Contractors and secondarily Main Contractors v 
Employers.  A documents-only procedure continued to be favoured in the vast 
majority of cases and accounted for 69% of the total in 2012.  Adjudications were 
taking longer during the period.  Fewer than half were completed within 28 days in 
2012 and 19% now took more than 42 days.  Decisions were issued in 69% of 
adjudications which remained steady during the period.  An astonishing 90% of 
adjudications were initiated after Practical Completion in 2012, up from 67%in 2001. 
Fees charged by Adjudicators rose substantially over the period.  Whereas 57% were 
in the range £75-100 per hour in 2000, 33% were over £200 per hour in 2012.  
Adjudicators now appear to know their economic worth. 
The median value in dispute remained constant at £75-100k over the period, but the 
proportion in the ranges £100-250k and £250-500k increased.  High value disputes 
over £500k were seldom taken to adjudication. 
Adjudication has certainly changed over the 12 year period of the Adjudication 
Reporting Centre.  There are fewer adjudications, they ebb and flow contrary to 
construction output, they take longer, they are more expensive, the values in dispute 
are slightly higher, they are increasingly processed by documents-only, they are more 
concerned with Interim Payments, and lawyers now rank alongside quantity surveyors 
in the largest proportion of adjudicators. 
Some aspects, however, remain fairly constant.  The RICS continues to make most 
appointments, complaints against Adjudicators remain low, most appointments are 
through ANBs, challenges to appointments remains steady at one-third, decisions 
issued remain steady, adjudications are initiated predominately after Practical 
Completion, and most Referring Parties win. 
Adjudication in the UK Construction Industry is undoubtedly popular as evidenced 
above.  It is, however, not without its problems.  It has, arguably, become over-
legalistic and has spawned over 600 reported court cases to date according to 
Pickavance (2016, 5).  Its stated aim to enable parties to take any dispute to 
adjudication at any time has not translated into practice as the vast majority of 
disputes are initiated post-Practical Completion.  It has become an expensive process. 
Perhaps everything's not coming up rosy, silk or otherwise, after all. 
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NOTES 
* A Twelfth Wedding Anniversary is denoted by Silk & Linen. 
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